
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

8:26 AM
Run date

Time

Reviewer: Awal, Mohammad 21-Sep-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 904 Date: 28-Aug-2013 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 450

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower activites

ABF crews came to the site at 6:50 AM. Crews had to work on the skirt ring beams . They started at
7;00 AM.

Richard had to work on the East tower shaft . He had to weld the connection between C & D beams .
Richard had to prepare his tools , equipments , gas & power lines . He was done at 7:55 AM. Richard had
to grind & clean the previous pass , heat , & weld . He started at 8:00 AM.

In addition to that , he had to work with the other crews on the beams fitting & holes alignment .

Ma had to work on the South shear plate ring beam . He had to grind & clean the edges of the beam
with the D beams on the East & South tower shafts . Ma had to prepare his tools , equipments , & reroute
the power line . He started to grind at 7:30 AM. He was done at 10:00 AM.

In the afternoon , Ma had to work on the North shear plate beam . He had to grind & clean the edges
with the North & West shaft beams . He was done at 2:00 PM.

Mardonio had to work on the South tower shaft for the 2nd day . He had to grind the holes on the
beams to align with the holes on the tower . Mardonio had to prepare his tools & equipments . He started
to grind at 7:20 AM.

Lonny , Manuel , & Mathew had to work on miscellaneous activities on the top of the footing box .
Crews had to roll the winch cable , prepare the winch to be disassembled & pulled out of the site , work on
the ring beam shims for the towers & shear plates .

In addition to that , crews had to work with the other crews in all areas . They had to work on the North
shear plate beam & on the West tower shaft beams ,

Mathew C & Mario had to work on the ring beams in the North tower shaft for the 2nd day . Crews had
to work on the fitting . They had to align the holes on the tower & the holes on the ring beams run the bolts
through the holes for verifications . Crews started at 8:00 AM.

In addition to that , crews had to work with the other crews . They had to pull the West shaft beams off
the skin in order for the painters to blast & paint the ring beam strip .

Tower crews were done at 5:00 PM. They had to wrap up their tools & equipments. Crews left at 5:15
PM.

Dutra crews came to the site at 6:50 AM. Crews had to work on the top of the footing box . They had to
remove the top plywood cover for the surveyors to survey the top of the concrete at the 8 corners & in the
center of the 8 sides . Crews had to prepare their tools & equipments . They started on the North West
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corner at 7:15 AM. Crews were done removing the plywood at 10:00 AM.
After that , crews had to place the joist & the plywood . They started at 10:20 AM. Crews were done at

12:45 PM. They had to wrap up their tools & equipments . Crews left at 1:00 PM.

F - 3 surveyors came to the site at 6:50 AM. Crews had to survey the top of the concrete at the corners
& the centers of the sides . Crews had to set the total station , the receivers , & wait for Dutra crews to
remove the North West corner top cover . They started to survey the North West corner at 7:45 AM. Crews
were done surveying the corners & the center of the sides at 10:40 AM. They left at 10:55 AM.

In the office , I had to work on my report . I was done at 5:30 PM.

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

DUTRA MATERIALS

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS

JNM LUKE HUDSONPiledriver 8.00 0.00 0.00 8.00

JNM LUKE PAULKPiledriver 8.00 0.00 0.00 8.00

JNM DAVID SELPAPiledriver 8.00 0.00 0.00 8.00

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

F3

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor:

CHAD DUARTSurveyor 4.00 0.00 0.00 4.00

DANIEL CONSIDINESupervisor 4.00 0.00 0.00 4.00

Bid Item: 053 T-L01-SFW.05304-0120F4 Tower Lift 01 Strut Façades West Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

8.00

002294

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM MATTHEW COCHRANIronworker 8.00 2.00 0.00 10.00

APP MARIO ANGUIANOIronworker 8.00 2.00 0.00 10.00

JNM MARDONIO PUENTEIronworker 8.00 2.00 0.00 10.00

JNM MAN CHUN MAIronworker 4.00 0.00 0.00 4.00

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

APP MANUEL VIGILIronworker 8.00 2.00 0.00 10.00

APP MATTHEW MULLINGIronworker 8.00 2.00 0.00 10.00

JNM LONNY CANDELARIAIronworker 8.00 2.00 0.00 10.00
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